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06/20/18 Statement of Ongoing Contracts as of 07/05/18

11District

11-IMP-8-38.8/39.2

11-IMP-8-40.4/45.5

11-IMP-8-83.1/90

11-IMP-86-20.4/21.8

11-IMP-86-24.7/65.2

11-IMP-111-1.2/8.3

Fed Aid

HE14

HA22

HA22

Pgm Code

IN EL CENTRO FROM 0.2 MILE WEST TO

0.2 MILE EAST OF DOGWOOD ROAD OC

IN IMPERIAL COUNTY NEAR EL CENTRO

FROM 0.5 MILE WEST OF ROUTE 8/111

SEPARATION TO 0.6 MILE WEST OF

ANDERHOLT RD OC AND FROM 0.5 MI

IN IMPERIAL COUNTY ABOUT 6 MILES WEST

OF WINTERHAVEN FROM 0.7 MILE WEST OF

OGILBY ROAD OVERCROSSING TO 0.7 MILE

WEST OF ROUTE 8/18

IN IMPERIAL COUNTY IN AND NEAR

BRAWLEY AND WESTMORLAND FROM I STREET

TO BRANDT ROAD AND FROM 0.2 MILE

SOUTH OF B STREET TO MARTIN 

IN IMPERIAL COUNTY AT VARIOUS

LOCATIONS.

IN IMPERIAL COUNTY IN AND NEAR

CALEXICO ON STATE ROUTE 111 FROM

ROUTE 98 TO ROSS AVENUE AND ON ROUTE

98 FROM ROCKWOOD AVENUE TO 0.

Description 

LANDSCAPE MITIGATION

PAVEMENT REHABILITATION

PAVEMENT REHABILITATION

MILL AND REPLACE WITH RUBBERIZED

BRIDGE DECK METHACRYLATE, REPAIR

RUBBERIZED HOT MIX ASPHALT (RHMA)

Type Of Work

MARINA LANDSCAPE INC.

SECURITY PAVING COMPANY, INC.

COFFMAN SPECIALTIES, INC.

HAZARD CONSTRUCTION COMPANY

TRUESDELL CORPORATION OF

CALIFORNIA, INC.

SECURITY PAVING COMPANY, INC.

Contractor

ORANGE  CA 92705

SYLMAR  CA 91342

SAN DIEGO  CA 92126

SAN DIEGO  CA 92121

TEMPE  AZ 85282

SYLMAR  CA 91342

(714)939-6600

(818)362-9200

(858)536-3100

(858)587-3600

(602)437-1711

(818)362-9200

ARINDUQUE RAY

HERNANDEZ DANIEL

HERNANDEZ DANIEL

CORTEZ, CARLOS

HERNANDEZ-DUARTE,

DANIEL

GARCIA TORRES, VICENTE

Resident
Engineer

(858)467-4084

(760)594-2008

(760)355-8666

(858)688-1423

(760)355-8666

(760)355-1350

 $1,508,620

 $74,201,863

 $39,819,934

 $4,098,075

 $718,718

 $18,068,700

Bid + CCOs

 $1,365,831

 $29,392,511

 $39,258,596

 $1,750

 $0

 $23,200

Comp To  date

 $2,805

 $1,317,564

 $214,270

 $1,750

 $0

 $8,070

This Month

08/16/16

03/01/17

03/21/17

04/23/18

04/19/18

03/22/18

Awarded

09/01/16

03/24/17

05/31/17

05/16/18

05/03/18

04/11/18

Approved

08/19/20

12/10/19

08/15/19

12/14/18

12/31/18

06/14/19

Est Comp

 0%

 39%

 46%

 0%

 0%

 0%

%Time

 0%

 40%

 97%

 0%

 0%

 0%

% Work 

PLANT EST

SATIS

 

 

SUSPENDED

SUSPENDED

SUSPENDED

Message

11-263314

11-418514

11-418524

11-2N0134

11-2M0014

11-2N0104

Contract 

STBG-I008-(108)E

ACIM-0082-(109)E

ACIM-008 -(110)E

  

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

  

  

3707 W. GARDEN GROVE BLVD

13170 TELFAIR AVE

9685 VIA EXCELENCIA SUITE 200

6465 MARINDUSTRY DRIVE

1310 W. 23RD STREET

13170 TELFAIR AVENUE

7177 OPPORTUNITY ROAD

722 E. BARIONI BLVD

722 E BARIONI BLVD

722 E. BARIONI BLVD

722 E BARIONI, BLVD

722 E BARIONOI BLVD

SAN DIEGO, CA 92111

IMPERIAL, CA 92251

IMPERIAL, CA 92251

IMPERIAL, CA 92251

IMPERIAL, CA 92251

IMPERIAL, CA 92251

Accepted

Location
Storm Water
Plan
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06/20/18 Statement of Ongoing Contracts as of 07/05/18

11District

11-SD-5-.3/5.4

11-SD-5-.3/29.5

11-SD-5-.3/72.4

11-SD-5-3.9/9.2

11-SD-5-20.3/21.4

11-SD-5-25.9/42.7

Fed Aid

HA22

HB4N

HB4N

HA21

Pgm Code

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS.

IN SAN DIEGO COUNTY, ON ROUTE 5, FROM

THE USA/MEXICO BORDER TO GENESEE

AVENUE OVERCROSSING.

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS

IN SAN DIEGO COUNTY, IN SAN DIEGO,

CHULA VISTA, AND NATIONAL CITY, AT

VARIOUS LOCATIONS FROM 0.1 MILE

SOUTH OF CORONADO AVENUE OV

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.3 MILE SOUTH OF FIESTA ISLAND ROAD

OVERCROSSING TO 0.5  MILE NORTH OF

TECOLOTE CREEK BRIDG

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS

Description 

ROADSIDE SAFETY IMPROVEMENTS

REMOVE AND REPLACE ALL TRAFFIC

OVERHEAD SIGN REPLACEMENT SOUTH

INSTALL NORTHBOUND RAMP METERS AND

LANDSCAPE MITIGATION.

APPLY METHACRYLATE TO DECKS,

Type Of Work

PAL GENERAL ENGINEERING INC

SPECIALIZED PAVEMENT MARKING,

INC.

BC TRAFFIC SPECIALIST

COFFMAN SPECIALTIES, INC.

CLEAN CUT LANDSCAPE

INCORPORATED

TRUESDELL CORPORATION OF

CALIFORNIA, INC.

Contractor

SAN DIEGO  CA 92131

TUALATIN  OR 97062

ORANGE  CA 92865

SAN DIEGO  CA 92126

FRESNO, CA 93720

TEMPE  AZ 85282

(858)860-5300

(503)885-0420

(714)974-1190

(858)536-3100

(559)322-2041

(602)437-1711

ALSHEIKH, JASON

PANNU ARASHDEEP

ROSAL PURISIMO

ALSHEIKH,JASON

ARINDUQUE, RAY

PAKANDAM, MEHRDAD

Resident
Engineer

(858)688-1473

(858)688-1433

(858)688-1384

(858)688-1473

(858)467-4084

(619)316-8109

 $2,567,586

 $5,704,758

 $7,202,464

 $7,897,254

 $833,678

 $2,830,034

Bid + CCOs

 $2,139,751

 $28,950

 $3,478,786

 $7,496,001

 $715,835

 $2,881,963

Comp To  date

 $277,848

 $28,950

 $480,688

 $55,721

 $4,154

 $0

This Month

05/10/17

03/23/18

07/26/17

12/02/16

10/26/15

07/24/17

Awarded

05/30/17

04/06/18

08/09/17

12/21/16

11/12/15

08/15/17

Approved

02/28/19

12/28/18

01/29/19

03/25/19

12/11/19

05/24/18

Est Comp

 63%

 24%

 50%

 63%

 59%

 100%

%Time

 83%

 1%

 48%

 94%

 85%

 100%

% Work 

 

 

 

 

 

COMPLETED

Message

11-410904

11-2N0284

11-419114

11-244004

11-002714

11-2M8204

Contract 

ACST-X073-(121)E

  

  

ACNH-OI00-(634)E

STPI-005 -(631)E

ACST-X073-(123)E

--()

  

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

10675 TREENA ST #103

11095 SW INDUSTRIAL WAY STE A

638 W SOUTHERN AVE

9685 VIA EXCELENCIA STE 200

7726 N. FIRST STREET, #137

1310 W. 23RD STREET

817 SWEETWATER ROAD

817 SWEETWATER ROAD

3485 EAST VISTA WAY

817 SWEETWATER ROAD

7177 OPPORTUNITY ROAD

1463 BROADWAY

SPRING VALLEY CA 91977

SPRING VALLEY, CA 91977

VISTA, CA 92084

SPRING VALLEY, CA 91977

SAN DIEGO, CA 92111

EL CAJON, CA 92021

Accepted

05/24/18

Location
Storm Water
Plan
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11District

11-SD-5-29.1/30.5

11-SD-5-29.5/72.4

11-SD-5-31.7/31.7

11-SD-5-37.4/46.5

11-SD-5-38.1/39.3

11-SD-5-39.4/40.9

Fed Aid

HE11

HA23

HB5

Pgm Code

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.4 MI SOUTH OF GENESEE AVE

OVERCROSSING TO SORRENTO VIADUCT

IN SAN DIEGO COUNTY, ON ROUTE 5, FROM

GENESEE AVENUE OVERCROSSING TO THE

SAN DIEGO/ORANGE COUNTY LINE.

IN SAN DIEGO COUNTY IN SAN DIEGO AT

0.1 MILE SOUTH OF CARMEL MOUNTAIN

ROAD UNDERCROSSING.

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS FROM LOMAS SANTA FE DR. TO

0.5 MILE SOUTH OF PALOMAR  AIRPORT

RD.

WETLAND CONSTRUCTION NEAR STATE

HIGHWAY IN SAN DIEGO COUNTY IN SOLANA

BEACH AND ENCINITAS AT VARIOUS

LOCATIONS

IN SAN DIEGO COUNTY IN ENCINITAS ON

SAN ELIJO AVENUE FROM CHESTERFIELD

DRIVE TO SANTA FE DRIVE

Description 

REPLACE BRIDGE/RECONSTRUCT RAMPS

REMOVE AND REPLACE ALL TRAFFIC

SLOPE STABILIZATION.

REPLACE THE SAN ELIJO LAGOON HWY

RETORE THE SAN ELIJO LAGOON,

CMGC - CONSTRUCT CLASS 1 BIKE PATH,

Type Of Work

FLATIRON WEST, INC.

BC TRAFFIC SPECIALIST

HAZARD CONSTRUCTION COMPANY

FLATIRON-SKANSKA-STACY AND

WITBECK A JOINT VENTURE (FSSW)

FLATIRON-SKANSKA-STACEY AND

WITBECK A JOINT VENTURE

FLATIORN-SKANSKA-STACY AND

WITBECK, A JOINT VENTURE

Contractor

SAN MARCOS  CA 92078

ORANGE  CA 92865

SAN DIEGO  CA 92121

SAN MARCOS  CA 92078

SAN MARCOS, CA 92078

SAN MARCOS CA 92078

(760)916-9100

(714)974-1190

(858)587-3600

(951)232-3522

(951)232-3522

(760)916-9100

POUND, DAVID M

GENEL-TRUJILLO, GENERO

IRION, JOSEPH

MCMILLAN, STEVE

CORBIT, JARED

TERZIC. ALEKSANDAR

Resident
Engineer

(858)720-2112

(858)688-1376

(619)778-8045

(858)688-1435

(858)220-3986

(858)688-1385

 $66,215,518

 $6,429,542

 $836,710

 $243,317,912

 $97,715,825

 $5,340,000

Bid + CCOs

 $63,928,810

 $38,000

 $785,428

 $113,464,842

 $35,524,267

 $724,319

Comp To  date

 $1,236,375

 $0

 $2,106

 $4,834,043

 $10,866,654

 $559,100

This Month

12/18/14

03/23/18

07/21/15

12/22/16

11/21/17

03/09/18

Awarded

01/12/15

04/09/18

08/04/15

01/13/17

11/21/17

03/30/18

Approved

07/31/19

10/21/18

04/12/19

10/15/21

02/11/22

12/28/18

Est Comp

 76%

 16%

 78%

 37%

 19%

 22%

%Time

 97%

 1%

 92%

 47%

 36%

 14%

% Work 

 

 

 

 

 

 

Message

11-0223U4

11-2N0294

11-282304

11-2T2174

11-2E1504

11-2T3454

Contract 

NHPI-0051-(625)E

  

STPI-005 -(630)E

CMST-PL62-(113)1

  

  

LU62-11 1-(9E)

  

--()

IM00-51 6-(6)

  

  

--()

  

  

--()

  

  

  

  

  

  

  

  

1770 LA COSTA MEADOWS DRIVE

638 W SOUTHERN AVE

6465 MARINDUSTRY DR.

1770 LA COSTA MEADOWS DR

1770 LA COSTA MEADOWS DR

1770 LA COSTA MEADOWS DRIVE

2863 CARMEL VALLEY

ROAD

2863 CARMEL VALLEY

ROAD

7177 OPPORTUNITY ROAD

2863 CARMEL VALLEY RD

3089 MANCHESTER AVE

3089 MANCHESTER

AVE.,BLD B

DEL MAR, CA 92014

DEL MAR, CA 92014

SAN DIEGO, CA 92111

DEL MAR, CA 92014

CARDIFF, CA 92007

CARDIFF, CA 92007

Accepted

Location
Storm Water
Plan
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11District

11-SD-8-.3/1.7

11-SD-8-5.4/10.6

11-SD-8-9.0/15.3

11-SD-8-15.3/21.6

11-SD-8-19.8/20.1

11-SD-8-/18.4

Fed Aid

HB1

HB4N

HA22

HA22

HB71

Pgm Code

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.1 MILE WEST OF MORENA  BOULEVARD

UNDERCROSSING TO 0.5 MILE WEST OF

HOTEL CIRCLE DRIVE UNDE

IN SAN DIEGO COUNTY IN SAN DIEGO, LA

MESA, AND NEAR EL CAJON FROM 0.2 MILE

WEST OF FAIRMOUNT AVENUE

UNDERCROSSING TO FLETCHER PARK

IN SAN DIEGO COUNTY FROM 0.6 MILE

WEST OF LAKE MURRAY BOULEVARD

OVERCROSSING IN SAN DIEGO TO  JOHNSON

AVENUE UNDERCROSSING IN EL C

IN SAN DIEGO COUNTY ON ROUTE 8 FROM

JOHNSON AVENUE UNDERCROSSING TO  0.2

MILE WEST OF LAKE JENNINGS PARK ROAD

UNDERCROSSING

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS.

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS

Description 

SAFETY IMPROVEMENT WESTBOUND I-8

EXTEND FO COMMUNICATIONS; INSTALL

PAVEMENT REHABILITATION

PAVEMENT REHABILITATION

UPGRADE PEDESTRIAN RAMPS

OVERHEAD SIGN REPLACEMENT NORTH

Type Of Work

HAZARD CONSTRUCTION COMPANY

HAZARD CONSTRUCTION COMPANY

FLATIRON WEST, INC.

GRANITE CONSTRUCTION COMPANY

PAL GENERAL ENGINEERING INC

FBD VANGUARD CONSTRUCTION

Contractor

SAN DIEGO  CA 92121

SAN DIEGO  CA 92121

SAN MARCOS  CA 92078

WATSONVILLE  CA 95076

SAN DIEGO  CA 92131

LIVERMORE  CA 94550

(858)587-3600

(858)587-3600

(760)916-9100

(760)444-1000

(858)860-5300

(925)245-1300

FARMER BRANDON

AMTEY SHRIKANT

WILLIAMSON, JOHN

FIGUEROA, RENE

ROSAL, PURISIMO

Resident
Engineer

(858)688-1375

(858)688-1575

(858)688-1580

(858)688-1551

 

(858)688-1384

 $8,378,813

 $5,389,783

 $16,339,794

 $12,012,950

 $2,472,640

 $10,120,000

Bid + CCOs

 $1,918,701

 $5,163,840

 $8,589,814

 $11,905,595

 $0

 $2,223,928

Comp To  date

 $0

 $295,800

 $2,158,146

 $272,725

 $0

 $128,000

This Month

11/02/17

09/26/16

10/31/17

06/23/16

05/17/18

12/22/17

Awarded

11/28/17

10/13/16

11/28/17

07/15/16

06/25/18

01/18/18

Approved

03/01/20

06/29/18

02/13/20

06/30/18

05/28/19

Est Comp

 20%

 100%

 18%

 100%

 0%

 23%

%Time

 23%

 96%

 51%

 98%

 0%

 22%

% Work 

 

OVER RUN

 

 

 

 

Message

11-414804

11-237964

11-408704

11-413504

11-405804

11-419104

Contract 

CIMG- 008-(324)E

NHPI- 008-(321)E

ACIM- 008-(323)E

NHPI- 008-(319)E

ACNH-X073-(129)E

ACST-X073-(125)E

--()

--()

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

6465 MARINDUSTRY DRIVE

6465 MARINDUSTRY DR.

1770 LA COSTA MEADOWS DRIVE

585 W. BEACH STREET

10675 TREENA ST #103

651 ENTERPRISE COURT

4001 EL CAJON BLVD

SUITE 206

7177 OPPORTUNITY ROAD

1463 BROADWAY

1463 BROADWAY

2863 CARMEL VALLEY

ROAD

SAN DIEGO, CA 92105

SAN DIEGO CA 92111

EL CAJON, CA 92021

EL CAJON CA 92021

DEL MAR, CA 92014

Accepted

Location
Storm Water
Plan
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06/20/18 Statement of Ongoing Contracts as of 07/05/18

11District

11-SD-15-.4/M20

11-SD-15-5.6/6

11-SD-15-20.0/54.3

11-SD-52-3.9/6.6

11-SD-67-4.6/19

11-SD-67-21.0/21.6

Fed Aid

HA22

HB1

HB4N

Pgm Code

IN SAN DIEGO COUNTY FROM MAIN STREET

UNDERCROSSING TO 0.3 MILE NORTH OF

ROUTE 56.

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

ADAMS AVE OVERCROSSING TO CAMINO DEL

RIO SOUTH  UNDERCROSSING

IN SAN DIEGO COUNTY FROM 0.3 MILE

NORTH OF ROUTE 56 TO RIVERSIDE COUNTY

LINE.

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

ROUTE 805/52 SEPARATION TO  ROUTE

163/52 SEPARATION.

IN SAN DIEGO COUNTY IN AND NEAR

POWAY FROM 0.2 MILE SOUTH OF WINTER

GARDENS OVERCROSSING TO SHADY OAKS

DRIVE.

IN SAN DIEGO COUNTY NEAR RAMONA  FROM

0.4 MILE SOUTH TO O.3 MILE  NORTH OF

HIGHLAND VALLEY ROAD/DYE ROAD.

Description 

RESTRIPE ALL DELINEATION

CONSTRUCT COMMUTER BIKE FACILITY

RESTRIPE ALL DELINEATION

STORMWATER MITIGATION - MEDIAN

INSTALL CENTERLINE CHANNELIZERS,

WIDEN INTERSECTION, ADD LANES AND

Type Of Work

STERNDAHL ENTERPRISES INC.

COFFMAN SPECIALTIES, INC.

BC TRAFFIC SPECIALIST

HAZARD CONSTRUCTION

HAZARD CONSTRUCTION COMPANY

HAZARD CONSTRUCTION COMPANY

Contractor

SUN VALLEY  CA 91352

SAN DIEGO  CA 92126

ORANGE  CA 92865

SAN DIEGO  CA 92121

SAN DIEGO  CA 92121

SAN DIEGO  CA 92121

(818)834-8199

(858)536-3100

(714)974-1190

(858)587-3600

(858)587-3600

(858)587-3600

PANNU, ARASHDEEP

HODZIC, SEID

GENEL-TRUJILLO, GENARO

ARINDUQUE, RAY

NABIZADEH, MEHRDAD

FIGUEROA, RENE

Resident
Engineer

(858)688-1433

(858)688-1429

(858)688-1376

(858)467-4084

(858)688-1518

(858)688-1551

 $4,614,134

 $9,693,078

 $5,841,822

 $1,017,950

 $4,366,464

 $4,301,166

Bid + CCOs

 $28,894

 $9,372,208

 $46,200

 $1,250

 $4,124,168

 $4,240,751

Comp To  date

 $28,894

 $0

 $0

 $1,250

 $20,356

 $0

This Month

03/22/18

12/15/15

03/06/18

04/20/18

12/12/16

02/24/16

Awarded

04/17/18

01/07/16

03/20/18

05/18/18

01/11/17

03/17/16

Approved

12/28/18

07/03/18

09/21/18

11/02/18

08/31/18

06/01/18

Est Comp

 18%

 77%

 28%

 0%

 100%

 49%

%Time

 1%

 99%

 1%

 0%

 94%

 100%

% Work 

 

 

 

 

 

COMPLETED

Message

11-2N0154

11-2T1904

11-2N0164

11-292804

11-403204

11-414904

Contract 

  

ATPL-6211-(129)

  

ACNH-P052-(018)E

ACHS-STP0-(707)6

STP-P067-(073)E

  

--()

  

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

11861 BRANFORD ST.

9685 VIA EXCELENCIA, STE 200

638 W SOUTHERN AVE

6465 MARINDUSTRY DRIVE

6465 MARINDUSTRY DR.

6465 MARINDUSTRY DRIVE

817 SWEETWATER ROAD

4001 EL CAJON BLVD,

SUITE 206

2863 CARMEL VALLEY RD

7177 OPPORTUNITY ROAD

MS 62

2863 CARMEL VALLEY RD

1463 BROADWAY

SPRING VALLEY CA 91977

SAN DIEGO, CA 92105

DEL MAR , CA 92014

SAN DIEGO, CA 92111

DEL MAR, CA 92014

EL CAJON CA 92021

Accepted

07/03/18

06/18/18

Location
Storm Water
Plan
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11District

11-SD-75-20.2/22.2

11-SD-75-21.0/21.6

11-SD-76-7.3/12

11-SD-76-12.1/17.7

11-SD-76-12.1/17.7

11-SD-76-22.2/40

Fed Aid

HA21

HA21

HB32

HA21

HB32

HA21

Pgm Code

IN SAN DIEGO COUNTY AT SAN DIEGO-

CORONADO BAY BRIDGE FROM TOLL GATES

TO NORTH JUNCTION ROUTE 5.

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.9 MILE NORTH TO 1.5 MILES NORTH OF

GLORIETTA BOULEVARD

IN SAN DIEGO COUNTY IN AND NEAR

OCEANSIDE FROM 0.5 MILE WEST OF

MELROSE DRIVE TO OLIVE HILL ROAD

IN SD CNTY NEAR BONSALL & FALLBROOK

ON RTE 15 FROM .3 MILE SO TO .3  MILE

N/O RTE 76/15 SEPRTN & ON RTE 76 FROM

.4 MILE W/O SO MIS

IN SD CNTY NEAR BONSALL &  FALLBROOK,

ON RTE 15 FROM .3 MILE S/O TO .3 MILE

N/O RTE 76/15 SEPRTN & ON RTE 76 FROM

.4 MILE W/O SO M

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS FROM GOMEZ CREEK BRIDGE TO

LA JOLLA AMAGO CREEK BRIDGE

Description 

BRIDGE REHABILITATION - UPGRADE

PAINT STEEL SURFACES AND BUILD

PLANT ESTABLISHMENT EA

CONSTRUCT 4 LANE HIGHWAY

SR-76 EAST PLANT ESTABLISHMENT

BRIDGE RAIL UPGRADES

Type Of Work

HMS CONSTRUCTION INC

ABHE & SVOBODA, INC.

ACCU CONSTRUCTION, INC.

AMES CONSTRUCTION INC

HABITAT RESTORATION SCIENCES,

INC.

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

Contractor

VISTA  CA 92081

JORDAN  MN 55352

SANTA ANA  CA 92705

BURNSVILLE, MN 55306

VISTA  CA 92081

IRVINE  CA 92606

(760)727-9808

(952)447-6025

(714)641-4730

(952)435-7106

(760)479-4210

(949)252-0441

TIONGCO, NIKKI

TIONGCO, NIKKI

IRION, JOSEPH

LEVINE, GARY

NABIZADEH MEHRDAD

Resident
Engineer

(858)688-3247

(858)688-1526

(619)778-8045

(760)639-4430

 

(858)688-1518

 $8,415,000

 $19,063,581

 $2,563,569

 $83,663,531

 $1,450,000

 $1,443,817

Bid + CCOs

 $434,325

 $18,702,310

 $2,519,800

 $80,584,217

 $0

 $244,001

Comp To  date

 $392,251

 $241,889

 $0

 $94,767

 $0

 $229,226

This Month

11/16/17

09/01/15

10/22/14

08/04/14

06/01/18

11/17/17

Awarded

01/04/18

09/14/15

11/06/14

08/19/14

06/25/18

12/18/17

Approved

07/17/19

11/27/18

05/31/18

08/01/18

11/26/18

Est Comp

 5%

 86%

 100%

 0%

 0%

 29%

%Time

 5%

 98%

 100%

 0%

 0%

 17%

% Work 

 

 

COMPLETED

PLANT EST

SATIS

 

 

Message

11-262204

11-409304

11-080174

11-257154

11-257164

11-299104

Contract 

ACNH-P075-(027)E

STPN-H   -(   )P

HPLU-6211-(127)

STPL-6211-(114)E

STPL-6211-(136)E

ACST-P076-(031)E

--()

5044-E   -()

--()

F 20-12 0-(1E)

--()

--()

  

  

  

--()

  

  

  

  

  

  

  

  

2885 SCOTT STREET

18100 DAIRY LANE

2098 S. GRAND AVE. SUITE A

2000 AMES DRIVE

1217 DISTRIBUTION WAY

16351 CONSTRUCTION CIRCLE WES

7177 OPPORTUNITY ROAD

7177 OPPORTUNITY ROAD

7177 OPPORTUNITY ROAD

871 N. BROADWAY

2863 CARMEL VALLEY RD

SAN DIEGO, CA 92111

SAN DIEGO, CA 92111

SAN DIEGO, CA 92111

ESCONDIDO, CA 92025

DEL MAR, CA 92014

Accepted

05/31/18

Location
Storm Water
Plan
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11District

11-SD-76-32.6/33.3

11-SD-78-13.0/14.1

11-SD-78-37.3/60.3

11-SD-79-31.3/31.3

11-SD-79-34.2/36.5

11-SD-79-/20.2

Fed Aid

HB1

HB4N

HA21

Pgm Code

IN SAN DIEGO COUNTY AT RINCON FROM

0.3 MILE WEST OF TO 0.4 MILE EAST OF

VALLEY CENTER ROAD.

IN SAN DIEGO COUNTY IN SAN MARCOS

FROM 0.1 MILE EAST OF TWIN OAKS

VALLEY ROAD OVERCROSSING TO 0.2  MILE

WEST OF WOODLAND PARKWAY 

IN SAN DIEGO COUNTY IN AND NEAR SAN

DIEGO FROM FLORA VISTA DRIVE TO  WEST

HAVERFORD ROAD AND FROM 0.2 MILE EAST

OF MAGNOLIA AVE TO

IN SAN DIEGO COUNTY NEAR WARNER

SPRINGS AT BUENA VISTA CREEK BRIDGE

AND AT SOME CREEK BRIDGE.

IN SAN DIEGO COUNTY NEAR WARNER

SPRINGS AT CANADA VERDE CREEK BRIDGE

AND AT AGUA CALIENTE CREEK BRIDGE

IN SAN DIEGO COUNTY NEAR DESCANSO

FROM ROUTE 8/79 SEPARATION TO EAST

JUNCTION ROUTE 79/78 NEAR JULIAN.

Description 

CONSTRUCT ROUNDABOUT AND REALIGN

CONSTRUCT EASTBOUND AND WESTBOUND

RUBBERIZED HOT MIX ASPHALT OVERLAY.

REHABILITATE BRIDGE DECK.

UPGRADE BRIDGE RAILS & GUARDRAIL

BONDED WEARING COURSE OVERLAY

Type Of Work

LB CIVIL CONSTRUCTION, INC.

WESTERN RIM CONSTRUCTORS, INC.

CALMEX ENGINEERING INC

PAL GENERAL ENGINEERING INC

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

GRANITE CONSTRUCTION COMPANY

Contractor

ESCONDIDO, CA 92025

ESCONDIDO  CA 92029

BLOOMINGTON  CA 92316

SAN DIEGO  CA 92131

IRVINE  CA 92606

CARLSBAD  CA 92008

(760)294-0974

(760)489-4328

(909)546-1311

(858)860-5300

(949)252-0441

(760)444-1032

LEVINE, GARY

LABRADOR ALBERT

JANKOWSKI, TIMOTHY

Resident
Engineer

(760)639-4430

(760)639-4430

 

 

(858)720-2125

 

 $5,244,878

 $5,525,668

 $10,669,256

 $1,179,834

 $1,414,402

 $6,154,569

Bid + CCOs

 $3,773,851

 $4,127,604

 $0

 $0

 $329,996

 $0

Comp To  date

 $279,770

 $231,140

 $0

 $0

 $59,822

 $0

This Month

02/27/17

01/20/17

04/23/18

05/22/18

01/08/18

04/23/18

Awarded

04/12/17

02/06/17

05/29/18

06/25/18

02/02/18

05/16/18

Approved

09/06/19

07/12/18

08/14/18

Est Comp

 39%

 100%

 0%

 0%

 53%

 0%

%Time

 71%

 75%

 0%

 0%

 23%

 0%

% Work 

 

OVER RUN

 

 

 

 

Message

11-405704

11-421604

11-2N0224

11-2N0024

11-414304

11-2N0184

Contract 

SSTG-S076-(030) 

ACNH-PP07-(118)E

  

  

ACST-P079-(042)E

ACST-S079-(045)E

--()

--()

  

  

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

324 EAST VALLEY PARKWAY

621 S ANDREASEN DRIVE, SUITE

2764 S VISTA AVE

10675 TREENA ST #103

16351 CONSTRUCTION CIRCLE WES

5860 EL CAMIO REAL

871 N. BROADWAY WAY

871 N. BROADWAY

2863 CARMEL VALLEY

ROAD

ESCONDIDO, CA 92025

ESCONDIDO, CA 92025

DEL MAR, CA 92014

Accepted

Location
Storm Water
Plan
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11District

11-SD-94-5.8/9.3

11-SD-94-59.6/60.2

11-SD-125-9.8/12.4

11-SD-163-.5/3.2

11-SD-163-2.5/4

11-SD-163-4.1/4.9

Fed Aid

HA21

HB1

TEA4

HA23

HE11

Pgm Code

IN SAN DIEGO COUNTY IN SAN DIEGO AT

KELTON ROAD OVERCROSSING AND IN

LEMON GROVE AT GROVE STREET

OVERCROSSING

IN SAN DIEGO COUNTY NEAR MANZANITA

FROM CHURCH ROAD TO 0.1 MILE WEST OF

KUMEYAAY ROAD.

IN SAN DIEGO COUNTY IN AND NEAR

LEMON GROVE FROM PARADISE VALLEY ROAD

OVERCROSSING TO 0.3 MILE NORTH OF

TROY STREET OVERCROSSING

IN SAN DIEGO COUNTY IN SAN DIEGO ON

RTE 5 FROM 0.1 MILE SOUTH OF PARK B

OULEVARD OVERCROSSING TO 6TH AVENUE

OC AND ON RTE 163 FROM

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

ROBINSON AVE OVERCROSSING TO SAN

DIEGO RIVER BRIDGE.

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.3 MILE SOUTH TO 0.5 MILE  NORTH OF

FRIARS ROAD OVERCROSSING

Description 

UPGRADE BRIDGE RAILS

CURVE REALIGNMENT

STORMWATER MITIGATION - MEDIAN

RESTORE AND ENHANCE THE HISTORICAL

ENHANCE STRIPING, LIGHTING, UPGRADE

REVISE INTERCHANGE/WIDEN OC AND

Type Of Work

PETERSON-CHASE GENERAL

ENGINEERING CONSTRUCTION, INC.

GRANITE CONSTRUCTION COMPANY

WESTERN RIM CONSTRUCTORS, INC.

CLEAN CUT LANDSCAPE

INCORPORATED

WESTERN RIM CONSTRUCTORS, INC.

FLATIRON WEST, INC.

Contractor

IRVINE  CA 92606

CARLSBAD  CA 92008

ESCONDIDO  CA 92029

FRESNO, CA 93720

ESCONDIDO  CA 92029

SAN MARCOS  CA 92078

(949)252-0441

(760)444-1032

(760)489-4328

(559)322-2041

(760)489-4328

(760)916-9100

WILLIAMSON, JOHN

WILLIAMSON, JOHN

LAMAN, MATTHEW

ARINDUQUE, RAY

GHAZIALAM SULTAN

ALSHEIKH JASON

Resident
Engineer

(858)688-1580

(858)688-1580

(858)688-1526

(858)688-1511

(619)602-0333

(858)688-1473

 $2,674,302

 $4,201,238

 $2,896,830

 $3,733,334

 $7,009,621

 $31,174,316

Bid + CCOs

 $487,734

 $3,946,735

 $1,148,576

 $3,836,864

 $0

 $7,253,016

Comp To  date

 $150,583

 $10,981

 $34,026

 $0

 $0

 $584,877

This Month

01/11/18

09/07/16

08/07/17

03/21/14

01/17/18

06/16/17

Awarded

02/09/18

09/28/16

08/29/17

04/10/14

02/09/18

07/18/17

Approved

11/13/18

03/05/19

12/31/19

05/31/18

06/26/19

10/29/20

Est Comp

 29%

 67%

 30%

 100%

 0%

 22%

%Time

 18%

 92%

 40%

 100%

 0%

 23%

% Work 

 

 

 

OVER RUN

SUSPENDED

 

Message

11-414404

11-295204

11-292004

11-265014

11-415304

11-085784

Contract 

ACNH-P094-(065)E

HSST-BGP0-(406) 

ACNH-P125-(019)E

CNHP-0051-(626)E

CSTG-P163-(030)E

  

--()

--()

--()

--()

--()

  

  

  

  

  

  

  

  

  

  

  

  

  

16351 CONSTRUCTION CIRCLE WES

5860 EL CAMINO REAL

621 S ANDREASEN DRIVE, SUITE

7726 N FIRST STREET, #137

621 S ANDREASEN DRIVE, SUITE

1770 LA COSTA MEADOWS DRIVE

1463 BROADWAY

1463 BROADWAY

817 SWEETWATER ROAD

7177 OPPORTUNITY ROAD

817 SWEETWATER RD

817 SWEETWATER ROAD

EL CAJON, CA 92021

EL CAJON CA 92118

SPRING VALLEY, CA 91977

SAN DIEGO, CA 92111

SPRING VALLEY, CA 91977

SPRING VALLEY, CA 91977

Accepted

05/31/18

Location
Storm Water
Plan
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11District

11-SD-163-8.4/9.4

11-SD-805-.3/4

11-SD-805-.9/1.1

11-SD-805-2.9/10

11-SD-805-4.4/5.5

11-SD-805-5.7/7.8

Fed Aid

HA22

HA28

HA23

HA25

HB5

Pgm Code

IN SAN DIEGO COUNTY, IN SAN DIEGO

FROM 0.4 MILE SOUTH TO 0.6 MILE

NORTH OF CLAIREMONT MESA BLVD

OVERCROSSING

IN SAN DIEGO COUNTY AT VARIOUS

LOCATIONS.

IN SD COUNTY IN SD FROM SAN YSIDRO

UNDERPASS (LRT) TO BEYER BOULEVARD

OVERCROSSING & FROM 0.3 MILE NORTH OF

DEL SOL BOULEVARD UNDE

IN SAN DIEGO CO IN AND NEAR SD,CV AND

NC ON RTE 5 FROM CAMINO DE LA PLAZA

UC TO 0.3 MI S OF L ST UC AND ON RTE

805 FROM PALM AVE O

IN SAN DIEGO COUNTY IN CHULA VISTA

FROM ORANGE AVENUE OVERCROSSING TO

NAPLES STREET UNDERCROSSING

IN SAN DIEGO COUNTY IN CHULA VISTA AT

VARIOUS LOCATIONS FROM  0.2 MILE

NORTH OF NAPLES STREET  UC TO BONITA

RD UC. PM ***5.7-7.8**

Description 

RECONSTRUCT INTERCHANGE

CONSTRUCT MAINTENANCE VEHICLE

STORM WATER MITIGATION SLOPE

REPAIR AND REPLACE SLAB

LANDSCAPE MITIGATION

I-805 SOUTH SOUND WALLS (UNIT 1)

Type Of Work

HAZARD CONSTRUCTION COMPANY

HAZARD CONSTRUCTION COMPANY

CLEAN CUT LANDSCAPE

INCORPORATED

RV CONCRETE, INC.

CLEAN CUT LANDSCAPE

INCORPORATED

SEMA CONSTRUCTION, INC.

Contractor

SAN DIEGO  CA 92121

SAN DIEGO  CA 92121

FRESNO, CA 93720

ANAHEIM  CA 92801

FRESNO, CA 93720

IRVINE  CA 92618

(858)587-3600

(858)587-3600

(559)322-2041

(714)855-4201

(559)322-2041

(949)470-0500

COVARRUBIAS, CARLOS

FIGUEROA, RENE

ARINDUQUE, RAY

PAKANDAM, MEHRDAD

RIVAS, MANUEL

Resident
Engineer

(760)410-8119

(858)688-1551

(858)467-4084

(858)688-1590

(858)829-1020

 

 $8,788,865

 $3,010,629

 $1,877,090

 $5,249,726

 $1,205,406

 $12,206,909

Bid + CCOs

 $8,793,848

 $1,041,169

 $1,752,327

 $23,149

 $944,136

 $0

Comp To  date

 $0

 $469,545

 $8,627

 $23,149

 $39,932

 $0

This Month

01/28/15

01/16/18

06/11/14

03/22/18

12/17/14

05/25/18

Awarded

02/17/15

02/21/18

06/26/14

04/09/18

01/09/15

06/19/18

Approved

06/29/18

10/09/18

09/20/18

09/07/18

02/20/20

Est Comp

 99%

 18%

 0%

 37%

 0%

 0%

%Time

 97%

 35%

 0%

 0%

 0%

 0%

% Work 

 

 

PLANT EST

SATIS

 

PLANT EST

SATIS

 

Message

11-241514

11-411204

11-292304

11-2N0074

11-2T2514

11-2T2604

Contract 

  

ACIM-X073-(128)E

STPI-805 -(628)E

  

  

STPL-6211-(121)

  

--()

--()

  

  

--()

  

  

  

  

  

  

  

  

  

  

  

  

6465 MARINDUSTRY DRIVE

6465 MARINDUSTRY DRIVE

7726 N. FIRST STREET, #137

605 E COMMERCIAL ST

7726 N. FIRST STREET, #137

320 GODDARD WAY, SUITE 150

871 N. BROADWAY

1463 BOADWAY

7177 OPPORTUNITY RD.

1463 BROADWAY

4001 EL CAJON BLVD,

STE 208

ESCONDIDO CA, 92025

EL CAJON, CA 92021

SAN DIEGO, CA 92111

EL CAJON, CA 92021

SAN DIEGO, CA 92105

Accepted

Location
Storm Water
Plan
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11District

 $25,933,330 $491,933,367 $905,341,504

11-SD-805-15.7/17.5

11-SD-805-24.7/27.6

11-SD-805-26.8/27.3

Fed Aid

HB32

Pgm Code

IN SAN DIEGO COUNTY IN SAN DIEGO AT

VARIOUS LOCATIONS FROM LANDIS STREET

OVERCROSSING TO ROUTE 805/8

SEPARATION.

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

0.3 MILE NORTH OF GOVERNOR  DRIVE

UNDERCROSSING TO 0.5 MILE  NORTH OF

MIRA MESA BOULEVARD UN

IN SAN DIEGO COUNTY IN SAN DIEGO FROM

CARROLL CANYON ROAD BRIDGE TO 0.2

MILE NORTH OF MIRA MESA BOULEVARD

UNDERCROSSING HWY PLANTI

Description 

ROADSIDE SAFETY IMPROVEMENT

INSTALL IRRIGATION AND LANDSCAPING

HWY PLANTING & LONG TERM PLANT

Type Of Work

WESTERN RIM CONSTRUCTORS, INC.

ACCU CONSTRUCTION, INC.

CLEAN CUT LANDSCAPE

INCORPORATED

Contractor

ESCONDIDO  CA 92029

SANTA ANA  CA 92705

FRESNO, CA 93720

(760)489-4328

(714)641-4730

(559)322-2041

FIGUEROA, RENE

HODZIC, SEID

ARINDUQUE, RAY

Resident
Engineer

(858)688-1551

(858)688-1429

(858)467-4084

 $2,443,584

 $862,462

 $1,363,304

Bid + CCOs

 $1,896,628

 $251,617

 $977,274

Comp To  date

 $194,132

 $88,396

 $4,945

This Month

07/21/17

02/01/18

06/22/15

Awarded

08/15/17

02/21/18

07/13/15

Approved

07/20/18

04/16/22

03/05/19

Est Comp

 40%

 38%

 80%

%Time

 77%

 29%

 70%

% Work 

 

 

 

Message

11-410804

11-2T3304

11-2T0414

Contract 

ACIM- 805-(637)E

  

  

--()

  

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

  

  

  

621 S ANDREASEN DRIVE, SUITE

2098 S. GRAND AVE. SUITE A

7726 N FIRST STREET, #137

1463 BROADWAY

4001 EL CAJON BLVD.

STE 208

7177 OPPORTUNITY ROAD

EL CAJON, CA 92021

SAN DIEGO, CA 92108

SAN DIEGO, CA 92111

Accepted

Location
Storm Water
Plan



11-263314

11-418514

11-418524

11-2N0134

11-2M0014

11-2N0104

11-419114

11-244004

11-282304

11-2E1504

11-2T3454

11-410904

11-2N0284

11-002714

11-2M8204

11-0223U4

11-2N0294

11-2T2174

11-237964

11-408704

11-413504

11-414804

Contract

11-IMP-8-38.8/39.2

11-IMP-8-40.4/45.5

11-IMP-8-83.1/90

11-IMP-86-20.4/21.8

11-IMP-86-24.7/65.2

11-IMP-111-1.2/8.3

11-SD-5-.3/72.4

11-SD-5-3.9/9.2

11-SD-5-31.7/31.7

11-SD-5-38.1/39.3

11-SD-5-39.4/40.9

11-SD-5-.3/5.4

11-SD-5-.3/29.5

11-SD-5-20.3/21.4

11-SD-5-25.9/42.7

11-SD-5-29.1/30.5

11-SD-5-29.5/72.4

11-SD-5-37.4/46.5

11-SD-8-5.4/10.6

11-SD-8-9.0/15.3

11-SD-8-15.3/21.6

11-SD-8-.3/1.7

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
Statement of Ongoing Contracts - Index



11-405804

11-419104

11-2N0154

11-2T1904

11-2N0164

11-292804

11-403204

11-414904

11-262204

11-409304

11-257154

11-299104

11-405704

11-080174

11-257164

11-421604

11-2N0224

11-2N0024

11-414304

11-2N0184

11-414404

11-295204

Contract

11-SD-8-19.8/20.1

11-SD-8-/18.4

11-SD-15-.4/M20

11-SD-15-5.6/6

11-SD-15-20.0/54.3

11-SD-52-3.9/6.6

11-SD-67-4.6/19

11-SD-67-21.0/21.6

11-SD-75-20.2/22.2

11-SD-75-21.0/21.6

11-SD-76-12.1/17.7

11-SD-76-22.2/40

11-SD-76-32.6/33.3

11-SD-76-7.3/12

11-SD-76-12.1/17.7

11-SD-78-13.0/14.1

11-SD-78-37.3/60.3

11-SD-79-31.3/31.3

11-SD-79-34.2/36.5

11-SD-79-/20.2

11-SD-94-5.8/9.3

11-SD-94-59.6/60.2

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
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11-292004

11-265014

11-415304

11-085784

11-241514

11-411204

11-292304

11-2N0074

11-2T2514

11-2T2604

11-410804

11-2T3304

11-2T0414

Contract

11-SD-125-9.8/12.4

11-SD-163-.5/3.2

11-SD-163-2.5/4

11-SD-163-4.1/4.9

11-SD-163-8.4/9.4

11-SD-805-.3/4

11-SD-805-.9/1.1

11-SD-805-2.9/10

11-SD-805-4.4/5.5

11-SD-805-5.7/7.8

11-SD-805-15.7/17.5

11-SD-805-24.7/27.6

11-SD-805-26.8/27.3

Cnty Rt Pm

8

8

8

8

9

9

9

9

9

9

10

10

10

Page
Statement of Ongoing Contracts - Index
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Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

Category

 $135,815,804

 $30,899,644

 $126,152,013

 Bid + CCO

 $80,178,718

 $13,695,491

 $92,644,606

 Work Comp

-I-

-F-

-S-
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District

 $13,428,103

Work Completed This Period

 Statement of Ongoing Contracts -Summary

11District

 $905,341,504  $491,933,367

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

STATE HIGHWAY

Category

 $216,227,206

 $396,246,837

 Bid + CCO

 $58,137,406

 $247,277,146

 Work Comp

District Total:

Work completed this Period:  $13,428,103

-SH-
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